FC.)RM DPW-CIA, 2105

STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

CONTRACTOR: Commercial Elactric, Inc.

ADDRESS: 1010 Paapu Street

City, State ZIP:  Honolulu, HI 96819

PROJECT TITLE:

CONTRACT

Basic Contract Amount 3 1,608,769.00
CHANGE ORDERS

Total & 20,811.00

Adjusted Contract Amount 5 1,630,580.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 1308% 3B 210,506.00
Retained REDUCED| ] 3 10,525.00
Amount Subject to Payment S 199,981.00
Payments to Date 3 85,959.00
Payments Now Due $ 114,022.00
PaymentNo. FINAL[ ] .5~
Remarks: For profects alrsady Accepted andiar N

Completed, delote St ‘ulu.. Of Contract Tima and FOR OFFICE USE ONLY

[ 1Project Acceptance Date

[ 1Project Completion Qate"")

1. Computed and Checked by

AUG 19 200

1 Rstommaended Project ear Dute;
/@‘M AUG 19 2005

July 2015

Date: July 16, 2015

Confract No. 63322 {1

DAGS Job No. 12-14-7365 - WO#4

Hawalii State Civil Defense Disaster Warning and Communication Systam Devices - OAHU

lFDR INSPECTION BRANCH USE

[ A SUBMTTAL REGISTER [ 71 COMMENCEMENT REQUIREMENTS

DUE MONTHLY: 1”7 PROJECT SCHEDULE

-
[ 71 DALY REPDRTS [ ] PAYROLLAFFID2

MONTHLY ESTIMATE CHECKLIST | 1"_!:. TRACT HUMBER
| ¢1 PROJECT NAME AND LOCATION [ ] ALL SOMATURES
t  1ASNEED- WASTE REDUCTION FROGRESS REPORT

[ IPAINTACGEPTANGE |

Change Order Total
100.00% $  20,811.00 5 231,317.00
$ 1,040.00 3 11,565.00
$  19,771.00 $ 219,752.00
$ 19,771.00 $ 105,730.00
] & $ 114,022.00

2, | certify that the above bill is correct, just, Ikat payment has rot been received, and
all payroll affidavits kave been submitted, are current, or proper deductive exclusions
have been made {0 this requast; and least 80% of our workforce rasides in Hawaii [ ]
As a preferred contractor, | have submittad all apprenticeship approval
farms.

Commercial Electric, Inc.

Hame of Contractor

4 Recomm : Area Enginver/Aschitect w Coto,
L Tk AUG 19 205 W
Kj S Nick W. Tedes, Jr., President JuL 156 2015
Data

5. Approved Branch Chief or District Engenesr Date:

The Public Works Administrator certifies that change orders have been lssued and the work perfonmed.

+  'AUG1 92065

minsstralor

Stata Publc YWor! e

By signature | Titlé:



DPW-CIA 7/08

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: July 2015

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: Commercial Electric, Inc. Contract No.: 63322
PROJECT TITLE: Hawaii State Civil Defense Disaster Warning and Commi  DAGS Job No.: 12-14-7365 - WO#4
]
% CONTRACT
[a) LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR TRADE @ AMOUNT| TO DATEI CMPL % RETAINED
Commercial Electric, Inc. General Contractor AC-7215 $1,609,769] $210.5068] 13.08% 5% $10,525|A

SUB-
CONTRACT
LICENSE |  BASIC SUB-CONTRACT] COMPL %] RETN AMOUNT
| |SUBCONTRACTOR TRADE NO, AMOUNT| TO DATE| CMPLI %l RETAINED
#DIV/0) 10% 50
#0DIV/0! 10% 50
#DIviol 10% $0
#DIV/OI 10% 50
#DIVio! 10% $0
#DIvio! 10% $0
#oIviol | 10% 50
#DIViOl | 40% 50
#DIV/O! 10% $0
#DIVio! 10% 50
#DIVID) 10% $0
#DIV/0! 10% $0
#DIv/0! 10% $0
#DIV/0! 10% 50
#DIV/0! 10% $0
#DIV/O! 10% s0
EDIV/O! 10% 50/
#DIviot 10% S0
Total Retained from Subs 50 $0/ s0|B
$1,609,769] $210,506
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $10,525]|
| certify that the above retentions are corract for this request.
Checked/Verified by:
COMMERCIAL ELECTRIC, INC.
Name of Contractor %A\
JuL 16 2015 Q{tia_l;gmfect)ﬁspector or Engineer
By Signature _ NICK w./!€VEs, JR., PRESIDENT Date
NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet



DPW.-CIA 7108
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: July 2015

CONTRACTOR: Commercial Electric, Inc. Contract No.: 63322

PROJECT TITLE: Hawaii State Civil Defense Disaster Warning and Comu  DAGS Job No.: 12-14-7365 - WO#4
- CHANGE
7 ORDER]
s LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
d PRIME CONTRACTOR |TRADE @ AMOUNT| TO DJ‘WEI CMPLl i| RETAINED

Commercial Electric, Inc. General Contractor AC-7215 $20,811 $20,611] 100 00% 5% $1,040)A

CHANGE

ORDER SUB)

LICENSE | CHANGE ORDERSUB| COMPL|  %| RETN|] ~ AMOUNT
SUBCONTRACTOR | TRACE NO. AMOUNT| TODATE| CMPL} %] RETAINED
#DIViol 10% 50

#DIVio! 10% $0

#DIViO 10% £0

H#OIVIOI 10% $0

#DIVIO! 10%. $0

#DIV/0l 10% $0

#DIViD! 10% 50

#DIV/O! 10% $0

#DIV/O! 10% $0

#DIv/0l 10% 30

#OIV/O| 10% $0

#DIV/io! 10% 50|

#DIVID! 10% $0

#DIVIO 10% $0

#DIVID! 10% $0

#DIVi0! 10% 50

#DUV/IQ! 10% 50

#DIViD! 10% $0

Total Retained from Subs $0 $0 s0|B8
$20,811
B R R e SR R e AR R AR e

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,040|

| certify that the above retentions are correct for this request.

Checked/Verified by:

COMMERCIAL ELECTRIC, INC.

Name of Contractor

M JuL 16 2015 (lnlﬂiﬂ_-_ﬂidf_e/-;('lnspedororEngineer

By Signature NICK ?rTEVES, JR., PRESIDENT Da

NOTE
Columnar totals shall be eqeal in dallar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: HAWAII STATE CIVIL DEFENSE - DISASTER WARNING & COMM
SYS DEVICES, WORK ORDER 4

BILLING MONTH: July-15 DAGS JOB NO.: 1 2-14-7365 CONTRACT NO,: 63322
CONTRACTOR: COMMERCIAL ELECTRIC INC.

VENDOR CODE: 270400

Original Contract Payment Suffix: 1, 2

Suffix Fund Symbo| Amount Earned Retainage Amount Due
01 B08-431M $120,023.00 56,001.00 $114,022.00
Totals: $120,023.00 $6,001.00 $114,022.00
Change Order Payment Suffix: 3
Suffix und Symb Amount Earned Retainage Amount Due
03 B11-832M $0.00 $0.00 $0.00
Totals:
Grand Total: $120,023.00 $6,001.00 $114,022.00
Xu 08/20/15
Verified By DATE

(This Sectlon for Administrative Services Office Use Only)

N ECEIVE
[Lh. AUG 19 2015 @

- Voucher No. PRLDN 42
DAGS, DIV CF RIS CVCHAS
QTAFE SEOYIN S CEINT
S e Verified By P~ e 27 wn

Cost Code 3A1




